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Report to the Federal Communications Commission on Carrier Efforts Toward Attaining
Digital TTY Accessibility, and the Status of the Various Technological Solutions, as

Provided by CC Docket No. 94-102, In the Matter of Revision of the Commission�s Rules
To Ensure Compatibility with Enhanced 911 Emergency Calling Systems

RSA 1 Limited Partnership d/b/a Cellular 29 Plus (�Cellular 29"), by its attorneys,
pursuant to the Federal Communications Commission�s (�Commission�) Fourth Report and
Order in CC Docket No. 94-102,1 hereby files a Quarterly Report for the quarter ending
September 30, 2001, detailing its efforts towards attaining digital TTY accessibility, and the
status of the various technological solutions that will help it attain that goal.

In the Fourth Report and Order the Commission established December 31, 2001 as the
new deadline for carriers operating digital wireless systems to have obtained all software
upgrades and equipment necessary to make their systems capable of transmitting 911 calls from
TTY devices. It further established June 30, 2002 as the deadline for carriers to integrate, test
and deploy the technology in their systems in conjunction with the public safety community.  In
order to be assured that the aforementioned deadlines will be met without complication, the
Commission required digital wireless carriers to submit Quarterly Reports fifteen days after the
end of each quarter.2  Cellular 29 now files this instant report with the Commission.

I. Carrier Background

Cellular 29 provides analog CMRS wireless service in the Iowa 1 - Mills RSA.3  Cellular
29 currently does not offer digital service in the above-referenced markets.  As such, Cellular 29
has the ability to route, and will route calls to a TRS provider via the 911 dialing code over its
analog network.  Cellular 29, however, intends to upgrade its network to provide digital wireless
service in the near future, and as such is exploring issues related to providing TTY access to 911
over digital wireless service, including its ability to comply with the implementation deadlines
established in the Fourth Report and Order.  Specifically, Cellular 29 has requested and is
evaluating information from potential infrastructure providers to determine their ability to meet
the Commission�s deadlines.

                                                

1In the Matter of Revision of the Commission�s Rules To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems, Fourth Report and Order, CC Docket No. 94-102,
15 FCC Rcd 25216, 65 Fed. Reg. 82293 (December 28, 2000), (�Fourth Report and Order�).

2Id.

3Station KNKN649 (CMA412B).
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II. Access to E911 Through TTY Devices

The Commission should be aware that presently Cellular 29 owns only the cell site
infrastructure serving its market and obtains switching service from a Motorola switch owned
and operated by Alltel.  Cellular 29 has requested an update from Alltel as to the status of its
software implementation deployment and whether or not it is on schedule to meet the
Commission�s December 31, 2001 deadline.  Cellular 29 also requested this information from
Motorola.  Motorola�s response is appended hereto as Exhibit A.  Cellular 29 is not
independently capable of verifying the information presented therein, but has no reason to
believe it is not accurate.

Finally, the primary handset providers to Cellular 29 are Motorola and Nokia. Cellular 29
requested that its handset manufacturers provide information on their progress in achieving full
compliance with the Commission�s rules from the standpoint of providing TTY-compatible
digital handsets in sufficient time to allow for testing and compliance with the applicable in-
service deadlines.  Motorola�s response is appended hereto as Exhibit A.  Cellular 29 is not
independently capable of verifying the information presented therein, but has no reason to
believe it is not accurate.  Cellular 29 has not yet received a response to its query from Nokia,
and therefore cannot report on its development activities.  In the past, however, Nokia provided
this information directly to the Commission in its own quarterly report.  Cellular 29 presumes
that Nokia will follow the same procedure for this quarter.

The appended Motorola information is respectfully submitted in response to these issues,
as required in the Commission�s Fourth Report and Order (rel. Dec 14, 2000).

A. Development Activities

(1) Network Infrastructure Software Development

(2) Handset Development and Testing Plans

(3) Beta Testing and Lab Testing

(4) Release and General Availability to Carriers of Network Infrastructure Software

(5) Availability to Carriers of Full Acceptance Test Units

(6) Efforts Toward Achieving Digital Wireless Solution Compatibility With Enhanced
TTY Devices

B. Testing and Deployment Activities

(7) Carrier Coordination of Testing With PSAP

(8) Carrier Testing Activities, Including Field Testing, Consumer End-to-end Testing,
and Other Necessary Tests

(9) Retail Availability of Necessary Consumer Equipment

(10) Geographic Scope of Network Infrastructure Deployment
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Cellular 29 does not presently offer digital service and therefore has not undertaken any
testing and/or deployment on its network as of this date.

Respectfully Submitted,

RSA 1 Limited Partnership d/b/a/
Cellular 29 Plus

October 15, 2001 /s/ Michael K. Kurtis                                                   
Michael K. Kurtis
Anna E. Ward

It�s Attorneys

Kurtis & Associates, P.C.
2000 M Street N.W.
Suite 600
Washington, D.C.  20036
(202) 328-4500
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MOTOROLA
TTY COMPATIBILITY DEVELOPMENT STATUS REPORT

3rd Quarter 2001

Product Standard Status Milestones Progress
CDMA
Handset

IS 127-3
IS 733-2

Integration &
System Test

IOT: June 2001
UI: October 2001
ROM: December 2001
SA: 1Q 2002

Planning to participate in November
ATIS testing with Sprint.

GSM
Handset

TS 26.226
TS 26.230
TR 26.231

Integration &
System Test

UI: October 2001
IOT: October 2001
ROM: December 2001
SA: 1Q 2002

Mobile to Mobile calls are
functional. Optimization activities
are on-going. IOT will start in
October.

iDEN
Handset

Beta in customer�s
lab

On plan

TDMA
Handset

IS 823-A
IS 840-A

Integration &
System Test

IOT: September 2001
UI: September 2001
ROM: October 2001
SA: 1Q 2002

Tested at AWS in Naperville, IL
using Lucent Infrastructure. Tested
both AMPS and TDMA.

CDMA
Infrastructure

IS 127-3
IS 733-2

Ready for FOA Field Testing:
Nov 13-15, 2001

Infrastructure software in field has
digital TTY support available now.
Only handsets are needed to
commence FOA.

iDEN
Infrastructure

Beta in customer�s
lab

On plan

Note:  Motorola works with its carrier customers to provide them specific information related to
their respective products.

Note: IOT is Inter Op Testing with RAM based parts for Character Error Rate testing
UI is User Interface testing with HCO / VCO support
ROM is the availability of ROM based phones.  These should be functionally identical to
a RAM phone.
SA is Ship Acceptance of production volume quantities

Al Lucas
Office of Access Excellence
Motorola
Phone:  561-739-2505
TTY:    561-739-2506



CERTIFICATE OF SERVICE

I, Carol A. Mindzak, a secretary with the law firm of Kurtis & Associates, P.C., do

hereby certify that I have this 15th day of October 2001, filed the foregoing �REPORT TO THE

FEDERAL COMMUNICATIONS COMMISSION ON CARRIER EFFORTS TOWARD

ATTAINING DIGITAL TTY ACCESSIBILITY, AND THE STATUS OF THE VARIOUS

TECHNOLOGICAL SOLUTIONS, AS PROVIDED BY CC DOCKET NO. 94-102, IN THE

MATTER OF REVISION OF THE COMMISSION�S RULES TO ENSURE COMPATIBILITY

WITH ENHANCED 911 EMERGENCY CALLING SYSTEMS� electronically with the Federal

Communications Commission�s Electronic Comment Filing System.  I have also filed a diskette

copy of this report with the Federal Communications Commission�s copy contractor, Qualex

International.  In addition, on this date, I have served copies of this Report via hand delivery or

e-mail to the following:

Magalie Roman Salas, Secretary Kris Monteith, Chief
Office of the Secretary Policy Division
Federal Communications Commission Wireless Telecommunications Bureau
445 12th Street, S.W., Room TW-A325 Federal Communications Commission
Washington, D.C.  20554 445 12th Street, S.W., Room 3-C124

Washington, D.C.  20554

Pam Gregory, Chief Melinda S. Littell*
Disabilities Rights Office Wireless Telecommunications Bureau
Consumer Information Bureau Federal Communications Commission
Federal Communications Commission 445 12th Street, S.W., Room 3-A161
445 12th Street, S.W., Room 6-C415 Washington, D.C.  20554
Washington, D.C.  20554 mlittell@fcc.gov

/s/ Carol A. Mindzak                                       
Carol A. Mindzak

* Sent via e-mail


